
NSRS System Administrator

• Specified role within the Governance Structure of the NSRS Partnership Agreement
• Serves as a nexus between the NSRS Technical Teams, Governance Board, and Users
• Supports the NSRS Partners with Policy and Process Management, Document Management, User Engagement, Governance Support, and 

other duties as directed by the Governance Board
• SA contract started in August 2023. 4 year contract. HDR selected as consultant. Adrian Armold is filling the SA role.



Regional Acceptance Workflow
• Sites – Commissioning/FATP       Coverage Testing        Site Acceptance       Cutover/Reliability Testing         Regional Acceptance

• Mitigation sites are designated as likely to impede regional system cutover and acceptance schedule. They are not 
considered in‐path for regional acceptance. They must be completed and accepted for full NSRS system acceptance.

• System Core – Install/Upgrade        Burn‐in and monitoring         Cutover/ Reliability Testing         Regional Acceptance
• Consoles – Install/Upgrade (operate w/ EDACS system)        Cutover/ Reliability Testing         Regional Acceptance
• Subscriber Units – Purchase/Update (operate w/ EDACS system)        Cutover/Reliability Testing        Regional Acceptance

Region 1 Status
• Region 1 consists of 54 sites which includes 2 mitigation sites
• 51 sites are commissioned, and testing is underway
• System Core has completed burn‐in and monitoring
• Console Upgrades Complete
• Cutover forecast as April 2024
• Regional acceptance forecast as June 2024

Region 2 Status
• Region 2 consists of 36 sites including 5 mitigation sites
• 10 sites have completed commissioning (ready for system testing and follow‐on cutover)
• NDOT site Tahoe MTN (NDOT) and Mt Rose (WCRCS) forecast as the last sites to be commissioned with a forecast of July 2024
• There are 5 Region 2 sites that have dependency on Dave Metts (High Sierra Communications) approval for work
• System Core has completed burn‐in and monitoring
• Console upgrades underway
• Cutover forecast as March 2025
• Regional acceptance forecast as June 2025



• NDOT NSRS Site Construction 
• Due to poor performance with existing condition assessment and site design and planning, NDOT has removed 

site construction from L3Harris scope and used alternative vendors for site construction
• Site Construction Costs have exceeded the anticipated costs indicated in the contract

• $550K indicated vs. $1.2M realized (on average); Solar sites have averaged $2M

• NVE NSRS Site Construction


